
Lakewood Gulch 
Estimated Costs

1 Channel improvements1. Channel improvements
2. Original Project Budget ‐ $1.7M
3 ACS oversight costs $390K3. ACS oversight costs ‐ $390K

• 240 working days, $1600/day

4 ACS disposal costs4. ACS disposal costs
• Transportation & Disposal ‐ $126K
• 1700 CY not reused or recycled1700 CY not reused or recycled

5. 50% delay due to ACS management‐ $600K
6 Total costs to manage ACS ‐ $1 2M (70% of6. Total costs to manage ACS  $1.2M (70% of 

original budget)



Ruby Hill 
Estimated Costs

1 Irrigation line renovation1. Irrigation line renovation
2. Original Project Budget – $3.8M
3. ACS Oversight Costs ‐ $600K

• 250 working days
• Estimate $2400/day in oversight costs

4. ACS Disposal costsp
• Transportation & Disposal ‐ $300K
• 3400 CY not reused or recycled
• Import clean fill (10700 CY) $100K• Import clean fill (10700 CY) ‐ $100K

5. 50% delay due to ACS management ‐ $500K
6. Total costs to manage ACS ‐ $1.5M (39% of original 

budget)



Project Costs due to ACS ManagementProject Costs due to ACS Management

• Delays to general contractor that increase costs e ays to ge e a co t acto t at c ease costs
– Trainings
– Liners/labor
– Increase unit costs
– Material price increases due to delays
– Design changes to avoid ASC
– Additional insurances
Additional GC condition expenses– Additional GC condition expenses

– Remobilizations
– Wind FencingWind Fencing



Disposal Costsp

• General Public Fees at DADS
• $22/ton for friable ACS
• $21/ton for non‐friable ACS
• $6.50/CY for non‐suspect soils (certified by DADS)

• Comparative Costs
• $110 per truck debris free vs. $440 to $420 per 

truck ACS

• Disposal Costs are increasing each truck load by• Disposal Costs are increasing each truck load by 
an additional $100 to $200



Other Sites 
Costs

1 J ti C t P ki G1. Justice Center Parking Garage
• 800 CY/$100K to manage ACS

/ / /• Labor/Materials/Trucking/Disposal

• $125/CY Additional to 

2. North Park Hill I
• 40000 CY/$1.6M to manage

• $40/CY Additional



Costs to Dispose of Non‐suspect 
bl l lVisible Material in Soils

• Ruby Hill Park projectRuby Hill Park project
– 5100 tons not reused onsite or recycled
– Transported to DADS at a cost of $112,000p $ ,
– 37% of total disposal costs

• Lakewood Gulch project
– 1500 tons not reused onsite or recycledy
– Transported to DADS as a cost of $55,000
– 43% of total disposal costsp


